



Ecorse Creek Inter-Municipality Committee
Schedule of Meetings & Individual Entity
Meetings

Scheduled Meetings – Ecorse Creek Inter-Municipality Committee

(All Meetings at Wade-Trim, 25251 Northline Road, Taylor, unless otherwise noted)

(Updated – 9-23-05)

Meeting No.	Anticipated Date	Discussion Topics
	4/20/04	Review Draft Contract Discuss Committee Participation
1	Wed. 6/9/04	Kick-off meeting & develop list of community actions and stakeholders for Public Participation Plan
2	Wed. 6/30/04	Draft of PPP
3	Wed. 7/28/04	Approve Final PPP for submission by 8-1-04
4	Wed. 8/25/04	<ul style="list-style-type: none"> • Watershed inventory information • Initial drafts of WMP chapters: Chapter 1 – Introduction Chapter 2 – Background of WMP. • IDEP & PEP development facilitation - templates
5	Tues. 11/9/04	Joint Workshop #1 - <ul style="list-style-type: none"> • Watershed assessment information Existing & future loadings, land use, impairments Develop preliminary listing of existing/desired uses & goals
6	Tue. 11/23/04	Community/Watershed Visions & Goals <ul style="list-style-type: none"> • Initial drafts of WMP chapters: Chapter 3 – Watershed Condition Chapter 4 – Visions/Goal/ Objectives // Exist. Impairments
7	12/6/04	Rescheduled Meeting due to low attendance at 11/23/04 meeting
-	Thur. 1/20/05 7:00-8:30 pm	Public Information/Participation Mtg. #1 (EC/CDR?) (At Taylor City Hall, 23555 Goddard Road, Taylor, MI)
8	Wed. 2/9/05 9AM – 12 Noon WT - Taylor	Joint Workshop #2 – (EC/CDR/LH) <ul style="list-style-type: none"> • Finalize Visions/Goal/ Objectives // Exist. Impairments • Potential protection strategies & BMPs
9	Thur. 3/10/05 1:30 – 3:30 PM	<ul style="list-style-type: none"> • Continue discussion on BMP's • Potential short and long term community actions
10	Wed. 4/13/05 9:30 – 11:30 AM	<ul style="list-style-type: none"> • Initial drafts of WMP chapters: Chapter 5 - Management Alternatives Chapter 6 - Watershed Action Plan Overview Progress Evaluation Issues/Concept
11	Thurs 4/28/05 1:30 – 3:30 PM	<ul style="list-style-type: none"> • Initial drafts of WMP chapters: Chapter 7 – Methods/Milestones to Measure Progress Chapter 8 – Steps to Institutionalize WMP
12	Wed 5/18/05 1:30 – 3:30 PM	<ul style="list-style-type: none"> • Draft of complete WMP
Public Mtg. #2	Wed 6/1/05 7:00-8:30 PM	Public Information/Participation Mtg. #2 (EC/CDR) (Present overview of WMP)
13	Wed. 6/15/05 1:30 – 3:30 PM	<ul style="list-style-type: none"> • Finalize Draft of complete WMP – Approve for presentations to Councils/Boards
-	June-July 05	Presentations to Councils/Boards for approval
14	Wed. 7/27/05 1:30 – 3:30 PM	<ul style="list-style-type: none"> • Finalize WMP and approve for submission • Submit WMP to MDEQ for review/comment • SWPPI facilitation – templates / examples
-	Thurs. 9/22/05 7:00 PM	Public Information/Participation Mtg. #3 (EC/CDR) Westfield Center in Trenton w/ Friends of Detroit River
15	Tues. 10/18/05 1:30 – 3:30 PM	<ul style="list-style-type: none"> • Submission of Final WMP - Joint Mtg. with CDR Group

INDIVIDUAL COMMUNITY / ENTITY MEETINGS

Community / Entity	Watershed	
	EC	CDR
Allen Park	x	
Brownstown Twp		x
Dearborn Heights	x	
Ecorse	x	
Gibraltar		x
Grosse Ile		x
Huron Twp		x
Inkster	x	
Lincoln Park	x	
Melvindale	x	
Riverview		x
Romulus	x	x
Southgate	x	x
Taylor	x	x
Wayne Cty	x	x
WCAA	x	x
Westland	x	
Woodhaven		x
Woodhaven-Brownstown Schools		x
Wyandotte	x	
Wayne County	x	x

= Meeting held 4/6 & 4/7
 = Meeting held 3/18
 = Mtg held 4/13